MOSS 2 Kick-off Meeting Agenda

May 27, 2003

MOSS meeting to be held today at 2pm in bldg 32 room S241.

For those dialing in the information follows.

DIAL-IN NUMBER:

  USA Toll Free Number: 888-395-8106

  PASSCODE: 92854

Agenda:

1) Current MOSS 2 Preparation Schedule:
–May 19-June 6: MOSS 2 data delivery and preparation (Science data still needed for TES, HIRDLS, and OMI)

–June 9-13: Write tapes for Polar Ground Stations

–June 16-17: Ship tapes to Polar Ground Stations

–June 30: MOSS 2 TRR

–July 1-2: (TBD) Abbreviated Dry run with Ground Stations

–July 14-18: Formal MOSS 2 test
2) MOSS 2 Test Data Status:

a. TES, HIRDLS (which APIDs?), OMI – Need expected delivery date

b. GBAD – June 2nd; still good?

c. FDS – Need expected delivery date for products to GES DAAC

d. ESDIS will set for quick look flag for EDSs

3) SCIF3/CPT1 Data Evaluation and Processing Status:

a. HIRDLS – SSR/EDOS question: Whether the data we received equivalent to what was taken on the SSR and subsequently processed at EDOS?

b. TES – processed CPT1; Need status of SCIF3 eval/processing; when will be complete?

c. OMI – need SCIF3 and CPT1 eval/processing status; when will be complete?

4) What New for MOSS 2 (according to the requirements allocations)

a. Use of Polar Ground Stations (PGS)

b. EDSs

c. RBDs -> HIRDLS NRTP and KNMI Server

d. MTMGW  (DAACs and SIPS)

e. QA – GDAAC, MLS SCF, HIRDLS SIPS

f. PH – GDAAC, HIRDLS SIPS, MLS SIPS

g. BROWSE – GDAAC, HIRDLS SIPS

5) GES DAAC ESDTs Promotion to OPS Status:

a. Need all .met files by no later than May 30, 2003.

b. Upload the granule .met files on the GES DAAC anonymous ftp server.  Please upload to ftp://daac.gsfc.nasa.gov/data/21/ecs/metadata

Element Status:

EDOS

· Secure FTP implementation

· Database setup for EDSs?

· RBD path service – VCID 6

· Any requirements allocation changes for MOSS2?

EMOS/FOT

· GBAD generation for MOSS1 – scheduled to be delivered June 2nd
· RBD path service from EDOS – VCID 26

· Any requirements allocation changes for MOSS2?

FDS

· Products provided for GBAD generation: completed;

· Need to schedule interface testing with GES DAAC (ICT3)

· Definitive Ephemeris delivery to GES DAAC (could be coordinated with ICT)

ASDC DAAC

· ESDTs – any issues

· Verify subscriptions are active in OPS mode (EDSs, new products)

· MTMGW

· Any requirements allocation changes for MOSS2?

TES SIPS

· MOSS2 processing plans

· MTMGW

· Reminder to save auxiliary data for April 15-19th
· Any tests support needed prior to the Dry Run?

· Any requirements allocation changes for MOSS2?

· MOSS1 testing ICD changes to Tom Goff/Stan Scott

GES DAAC

· ESDTs – any issues (QA, PH, and BROWSE planned for MOSS2; MYD35_L2 and MYD09A1 new for OMI SIPS)

· Verify subscriptions are active in OPS mode (all MOSS 1 products, EDSs, any new products)

· MTMGW

· LeapSecT and UTCPoleT implementation

· Interface with MLS SCF needs to be tested prior to Dry Run

· Any requirements allocation changes for MOSS2?

MLS SIPS

· MLS SCF interface with GES DAAC status (EDSs and QA)

· MOSS2 processing plans

· MTMGW

· Reminder to save auxiliary data for April 15-19th
· Any tests support needed prior to the Dry Run?

· Any requirements allocation changes for MOSS2?

HIRDLS SIPS/NRTP

· MOSS2 processing plans

· QA, PH, BROWSE, HIR1CAL

· MTMGW

· Reminder to save auxiliary data for April 15-19th
· Any tests support needed prior to the Dry Run?

· Any requirements allocation changes for MOSS2?

· NRTP – RBD receipt readiness

OMI SIPS

· Need email for MOSS2 requirements allocation changes

· MOSS2 processing plans; June processing test

· MTMGW

· Reminder to save auxiliary data for April 15-19th
· Any tests support needed prior to the Dry Run?

· Subscription requests in for all new MOSS2 products (DAO, NCEP, etc.)

Averstar

· Need to schedule ICT3 with FDS and GES DAAC

· Check if all interfaces have been tested for MOSS2

MRTT

· MOSS2 plans/objectives

