MOSS Meeting Agenda

June 24, 2003
MOSS meeting to be held today at 2pm in bldg 32 room S241. 

For those dialing in the information follows. 

DIAL-IN NUMBER: 

  USA Toll Free Number: 888-395-8106 

  PASSCODE: 92854 

Agenda: 

1) Current MOSS 2 Preparation Schedule: 

-June 16-17: Ship tapes to Polar Ground Stations; tapes shipped on June 18th 

-July 1-2: Abbreviated Dry run with Ground Stations 

-July 8: MOSS 2 TRR; Templates will be available on the website by early part of next week; an email will go out once posted. 

-July 14-18: Formal MOSS 2 test (date still holds) 

MOSS 2 Dry Run contact schedule which includes 2 contacts at each station: 

July 1st AGS  1400-1445Z (10am EST) 

              1715-1800Z (12:15 noon EST) 

July 1st PF1  2030-2115Z (4:30pm EST) 

              2225-2310Z (5:25pm EST) 

July 2nd SGS  0315-0400Z  (11:15pm EST) 

              0440-0525Z (12:40pm EST) 

July 2nd SKS  0815-0900Z (4am EST) 

              1115-1200Z (7am EST) 

2) Mission Test #1 (MT#1) - There are no plans to slip MOSS 2 at this time since MT#1 may slip out.   Elements should plan on supporting MOSS 2 and MT#1 the weeks of July 14th and July 21st until further notice. Issues with supporting both tests on these 2 weeks should be raised. 

3) Ground Station contact plans for MOSS 2: Day 1 data with Ground Stations and  Day 2 & 3 to be played locally through EDOS.  GN schedule for MOSS 2 formal run to be worked through the MRTT. 

4) MOSS 2 Test Data Status: 

-All science data and GBAD ready (see timeline posted to website for MOSS 2) 

-MOSS 2 SCS road map and Expected L0 results for PDSs and RBDs was distributed on June 13. They are also available on the website as separate tabs in the MOSS 2 time line spread sheet. 

-FDS data has been requested for delivery on CD to the GES DAAC 

5) Spacecraft  Data Evaluation and Processing Status 

-HIRDLS report on processing of  SCIF 3 and CPT 1 data? 

-ODPS reported seeing missing packets, corrupted packets and time stamp issues on SCIF 2 & 3,CPT1 & 2 data. As soon as we receive more details we will pass them on to Aura project. 

-CPT2 Data delivery to DAACs -> SIPS; TES confirmed missing packet and reported that they received all the data.  Other elements feedback on CPT2? 

-CPT 3 begins at end of week 

-Scripts, chronologies, etc for MT 1 are being posted to the Mission Ops web site; Jerry is preparing to send out MT 1 SDPS requirements for review by the elements (goals and timelines to be accomplished) sometime today. 

Element Status: 

MLS SIPS 

-Plans for using Toolkit with HDF DPREP data; status on new toolkit release 5.2.9 

-Status of their testing of the new products for MOSS2 with the GES DAAC 

-Subscription issues? 

EDOS 

-Plans for supporting MOSS 2 (System A/System B).  System B/OPS needed for Polar stations.  System A has latest aura changes for HIRDLS VC6 path service 

-MOSS 2 GBAD data not marked for playback.  

-When will the link to Oxford be in place for EDOS server? 

EMOS/FOT 

-MOSS 1 GBAD data was not marked for playback; verify this is what caused the data to be sent from EDOS to EMOS as Direct Broadcast during the MRTT test last week 

GES DAAC 

-Plans for supporting MOSS 2 (TS2/OPS).  L0 data into OPS. Subscriptions need to move into OPS.  Discuss higher level product plans. 

-Engineering ingest/distribution tests with OPS 

HIRDLS SIPS/NRTP 

- GBAD RBD data flow to UCB or not? 

-Status of their testing of the new products for MOSS2 with the GES DAAC 

-Status on new toolkit release 5.2.9. Plans to use HDF or Binary DPREP data in MOSS 2? 

-Subscription issues? 

OMI SIPS 

-Status on new toolkit release 5.2.9. Plans for using Toolkit with binary DPREP data? 

-Status of their testing of the new products for MOSS2 with the GES DAAC 

-Subscription issues? 

ASDC DAAC 

- Status on network 

-Engineering testing status 

TES SIPS 

-Status of moving from bigstraw to haystack; testing/checkout complete? 

-Subscription issues? 

FDS 

- Need expected delivery date for MOSS 2 products to GES DAAC; DOY 105-109 needed; DOY 104-107 were provided for MOSS 1. 

Averstar 

-Plans for MOSS 2 

MRTT 

-Elements to address any MRTT requirements in MOSS 2?  
