MOSS Meeting Agenda

September 2, 2003

Agenda: 

1) Current MOSS 3 Preparation Schedule: 

-- Write tapes week of Sept 8th;Verify tapes week of Sept 15th; Ship tapes Sept 22nd

- Dry Run - October 6-8

- TRR - October 14th (regularly scheduled meeting)

- Formal Run - October 20-24

- Requirement Status Complete Oct 31st

- Debrief Nov 4th (not regularly scheduled meeting) 

- MOSS telecon Nov 25th cancelled

- SORR Dry Run - Nov 18th? (TBD)

- SORR Formal Run - December 2nd

- Requirements untested in MOSS 2 have been deferred to MOSS 3

2) Mission Test #1 (MT#1) Processing – Science Debrief – September 9 

-Feedback should be provided to Karen and Jerry this week for the final report/debrief next week.  

3) Ground Station contact plans for MOSS3: First three days

- MRTT plans  for MOSS 3/JEM 2

4) MOSS 3 Test Data Status: 

-Process/distribute some portion of the data when EDOS verifies tapes

-Plans for a full-up Dry run; station support TBD

5) Spacecraft  Data Evaluation and Processing Status 

-CPT3 Data delivery to DAACs -> SIPS  - Completed --Thursday, August 28th

6) Check all untested or failed Mission Critical Requirements which you plan to verify in MOSS 3 and determine if there are any issues which would prevent the verification of these requirements.

Element Status: 

EDOS 

-Plans for supporting MOSS 3 (System A/System B).; issues/problems in MOSS 2 corrected?

-HIRDLS secure interface in place?

EMOS/FOT 

-Reminder that data dates for MOSS 3 will be identical to MOSS 2

-Orbit Events file from FDS ( OSIPS

- Archive/retrieval history data

GES DAAC 

- Did you locate MOSS 2 HIRDLS PH? HIRDLS 1630 PDS and 1631 EDS in OPS now?

-Plans for supporting MOSS 3 (OPS).  

- New NCEP stratospheric ESDTs installed?

- All ESDTs in OPS (including high-level)?

-Engineering ingest/distribution tests with OPS

- QA MUT testing

- MTMGW in OPS   

MLS SIPS 

-Plans for MOSS 3 (include processing and testing with DAAC)

- Any anticipated requirements changes? 

- Needs to request subscription for new NCEP stratospheric products

-Toolkit patches integrated & tested?

HIRDLS SIPS/NRTP

-Plans for MOSS 3 (include processing and testing with DAAC)

-L1 processor ready?  Browse working?  Plan to provide L2 data?

- Any anticipated requirements changes?

- Needs to request subscription for new NCEP stratospheric products

-Toolkit integrated and working?

OMI SIPS 

-Plans for MOSS 3 (include processing and testing with DAAC)

- Any anticipated requirements changes?

- Subscription issues?

- MTMGY changed back from secure interface?

ASDC DAAC -

-Plans for MOSS 3

-Status of ticket 6212 which caused EDS ingest failures 

Any anticipated requirements changes?

- QA MUT testing  

TES SIPS 

-Plans for MOSS 3 (include processing and testing with DAAC)

-L1 production plans 

Any anticipated requirements changes?

- Subscription issues?

FDS 

-Engineering test with GES DAAC completed; formal test still TBDawaiting FDS readiness

- MOSS 3 - Predicted Orbital Events files to EOC

Averstar 

MRTT

-Plans for MOSS 3

