MOSS 1 Test Readiness Review Minutes

April, 15, 20003

ELEMENT ATTENDANCE:

ESDIS SSDO, EDOS, EMOS, ASDC DAAC, TES SIPS, GES DAAC, MLS SIPS, HIRDLS SIPS, OMI SIPS, Averstar

NEXT TELECON: MOSS 1 Debrief, May 13, 2003 2pm EST

MEETING HIGHLIGHTS:

All TRR presentations can be obtained from the Aura Testing website: http://jupiter02.gsfc.nasa.gov/AuraTesting/ under MOSS1 link. Only highlights, changes, or clarifications will be presented below.

SSDO:

Karen mentioned that for MOSS 1 dry run and formal run, daily telecons would be held. The purpose of the telecons is to verify data receipt and report any problems or issues you are experiencing.  It would be beneficial if each element (exceptions are FDS and ODPS) can have at least one rep dial in.  The dial in number remains the same for all dates at 4pm eastern each day: April 17,18,28,29,30. After the telecon: The dial in information:

DIAL-IN NUMBERS:

USA Toll Free Number: 888-395-8106

PASSCODE: 54138

LEADER: MS KAREN MICHAEL

MOSS 1 Debrief will be held May 13, 2003 at 2pm EST (regular meeting time). Bill provided a summary of the MOSS 1 Timeline, which was distributed prior to the meeting and is located on the website. Dave Cuddy pointed out a discrepancy on GES DAAC expected results sheet for MLS. Bill agreed to correct it. Bill will also add the missing OMI PDS that will be sent by EDOS for MOSS 1. If you have any questions regarding the MOSS Timeline spreadsheet, contact Bill directly (301.614.5036; wwatt@pop500.gsfc.nasa.gov).

Following MOSS 1, Karen asked everyone to try to status their requirements on the website before the Debrief, preferable by May 6th. She stated that ESDIS could provide support to status the requirements, if needed. Please only update your own requirements.

FDS:

Karen presented the slides for FDS. Their attendance was optional for the TRR. Please update your ORBSIM orbit elements to that presented on slide 4 (FDS MOSS-1 Products). An NCR is in to correct the tool.

EDOS:

Ron mentioned that there would be no VCDs and EDSs distributed during MOSS 1. Also DR EDOS_A3401 was fixed for high rate and will be fixed this week for low rate. This does not affect MOSS 1. EDOS timeline for the dry run: 4/17 will start at 9am EST and run approximately to 6pm EST; Formal: 4/28 will start at 8am EST and run approximately to 8-9pm.

EMOS:

Utah presented the slides via telecon. The Support LAN EMOS Analysis Subsystem will be used for the test with the operational configuration, enabling interfaces for the GES DAAC.

ASDC DAAC:

Sue presented the slides via telecon. MOSS 1 will be run from OPS mode (6A.07) and ASDC is ready to verify all MOSS 1 requirements and support EDG. Steve stated that if network problems are encountered, manual ftp would be used to deliver any missing files to TES SIPS.

TES SIPS:

Rob presented the slides via telecon for Andy Griffin. Rob mentioned that the L1 processing would be done at Raytheon (TES SIPS). L1B and L2 products are canned and staged, containing ECS metadata for ingest. TES stated that the workaround use of manual ftp for network error recovery was satisfactory to them. Rob stated that he feels that the current network should be adequate for MOSS 1. Steve Protack was asked if he could send some email to the TES SIPS to see if there is a firewall issue at the SIPS. Steve believes that everything is working properly at the ASDC DAAC with respect to email going out of the DAAC to the SIPS. Steve agreed to send them email.

GES DAAC:

Ed mentioned that MOSS 1 would run out of their TS2 mode (6A.07’ish without subsequent TE’s). He stated that the valids for EDG was submitted and will be available on 4/16/03 for checkout. The functionality to distribute the USNO products: LeapSecT and UTCPoleT may not be in place for MOSS 1; has to pass the GES DAAC CCB. All SIPS agreed to use their local Toolkit copy for MOSS 1 if GES DAAC function is not in place. Action Item (AI): Ed to check with user services on MLS SIPS DAO subscription and ASDC DAAC DPREP subscription. Ed added two more concerns: (1) the week between the dry run and the formal, the DAAC will be installing 6A.07 in OPS mode; (2) as of 9:30am 4/15, TS2 mode was having problems ingesting. Ed will keep Karen posted on the concerns.

MLS:

Audrey presented the slides via telecon. MLS will run MOSS 1 from the OPS environment on Synclavier. The test environment will be the fall back if the OPS environment is not ready in time for the test. Audrey submitted verification to the GES DAAC user services for their subscriptions. MLS received GBAD data on Saturday April12th.

HIRDLS:

Vince mentioned that requirements for ingest of APIDs 1616 and 1630 will not be verified in MOSS 1; no test data was supplied. They will also verify deliver of QA data from SIPS to SCF. A staged HIRRAD product will be inserted into the data stream for L2 processing.

OMI SIPS:

Marghi reported that the final delivery of the PGE software is expected late May, early June. The hardware in place is the launch hardware. OMI SIPS will not verify the requirement to process L0 data and produce L1 standard products. The L1B and L2 products will be staged during the test. 

Averstar:

Scott confirmed that at the ASDC DAAC, the Hidden Client would be used to order products from the OPS mode via EDG.

ODPS to be held in separate telecon April 22nd 10am EST

ACTION ITEMS: Documented in the Aura Action Item Tool at http://jupiter02.gsfc.nasa.gov/auratesting/ . They will be highlighted in the minutes using the convention -- Action Item (AI): the text; but the status will be tracked via the tool. Please remember to enter your status in the tool.

