MOSS Minutes

December 9, 2003

ELEMENT ATTENDANCE:

ESDIS SSDO, MRTT, EDOS, ASDC DAAC, TES SIPS, MLS SIPS, OMI SIPS, Averstar

NEXT TELECON: January 6, 2004 at 2pm EST in Bldg 32 room S241

DIAL-IN NUMBER:

USA Toll Free Number: 888-395-8106

International dial-in 

USA Toll Number: +1-484-630-6975

PASSCODE: 92854

MOSS 4 (5 day test) Data Preparation Schedule:

•January 9: New data for MOSS 4 delivered to ESDIS
•January 30: Write/verify tapes for EDOS local playback complete

•February 9-13: MOSS 4 dry run

•February 17: MOSS 4 TRR 

•February 23-27: Formal MOSS 4 run for the record

•March 4: Requirements status update complete

•March 9: MOSS 4 Debrief

•March 11: Aura SORR Dry Run (date to be confirmed)

•March 23: Aura SORR formal presentation (date to be confirmed)

MOSS 4 Telecon Schedule - all telecons at 2:00 PM EST:

–Dec 23 (cancelled), Jan 6, Jan 20, Feb 3, Feb 17 (TRR), Mar 2 (cancelled), Mar 9 (Debrief)
MEETING HIGHLIGHTS:

Agenda
1. Secure ingest and distribution requirements distributed by Bill Watt.

Andy from TES SIPS expressed his concern about the word “verify” and felt that the requirement could not be tested as stated. It was agreed to reword the requirements – without the word “verify” stated in the requirement. Bill will reword the requirements and re-distribute them to the group for review, prior to entering them into the Aura MOSS Testing Database. After the telecon, Bill reworded the requirements and distributed the list for review. Concurrence/comments are due by Friday, December 12, 2003.

2. MOSS 4 Preparation Schedule.

Bill present the updated MOSS 4 schedule and mentioned that it will be appended the to higher-level schedule posted on the testing website. Please see the data preparation schedule presented above for the specific dates. This schedule reflects the TRR change pointed out by David Cuddy.

3. Updated status of MOSS 3 failed or untested requirements; any satisfied by MT #2?

Marghi from OMI SIPS reported that they conducted an engineering test with ODPS and GES DAAC after the MOSS 3 formal and were able to test out fixes as a result of the MOSS 3 testing. During that test, OMI was able to test ingest into the DAAC:  OMDOA3, OMEROZ, and OMNO2 products via manually editing the .met files, as reported in the MOSS 3 Debrief. The SIPS is awaiting the formal deliver of the software before they can officially pass the requirements. The update is expected by the end of the month. Ted will re-confirm the date with Pepijn. They also participated in the testing of the Spatial Subscription Server patch with the GES DAAC and ODPS. L1B delivery to ODPS from GES DAAC was verified.

Audrey from MLS reported that their scheduled informal test with GES DAAC on December 1st failed due to internal SIPS problems. The SIPS is working the problems and MLS will re-schedule a test with the DAAC when ready. Audrey mentioned that the test was to concentrate on the transfer of L3s to the DAAC. The two L2 products (ML2RHI and ML2T) have not been re-tested yet.

4. MT #2 Science Debrief will be scheduled after the holidays. Karen sent out to the elements the science debrief /information needed. She mentioned that she would like to add to the information request: List any products generated from the MT #2 data. TES responded that they have produced L1As and OMI SIPS has produced L1Bs.

5. Additional discussions.

EDOS indicated that after they complete their analysis of the MT #2 data, they would reprocess all recoverable gaps. As of today, the gaps in DOY 304 and event 5 will be reprocessed. The date/time will be coordinated with the DAACs and SIPS when EDOS is ready to re-send the data.

Scott Applebee mentioned that Dot Cutcher was able to order via MTMGW HIRDLS MOSS 3 QA and PH files.

Karen polled the SIPS to see if the data delivery date of January 9, 2004 is good for everyone.  TES indicated that the date was good for them, OMI would need Bert to confirm the date for them, MLS will be using MOSS 3 data, and HIRDLS would need to get back to Karen.

Steve of ASDC DAAC asked about the status of the MOSS 3 TES data only tape being made by ESDIS. Bill replied that the tape is complete. Karen and EDOS confirmed that setting up a test in January would not be a problem.

NEXT Telecon: January 6, 2004

Happy Holidays!!!
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