MOSS Minutes

January 6, 2004

ELEMENT ATTENDANCE:

ESDIS SSDO and SSO, MRTT, EDOS, EMOS, ASDC DAAC, TES SIPS, MLS SIPS, OMI SIPS, Averstar

NEXT TELECON: January 20, 2004 at 2pm EST in Bldg 32 room S241

DIAL-IN NUMBER:

USA Toll Free Number: 888-395-8106

International dial-in 

USA Toll Number: +1-484-630-6975

PASSCODE: 92854

MOSS 4 (5 day test) Data Preparation Schedule:

•January 9: New data for MOSS 4 delivered to ESDIS
•January 30: Write/verify tapes for EDOS local playback complete

•February 9-13: MOSS 4 dry run

•February 17: MOSS 4 TRR 

•February 23-27: Formal MOSS 4 run for the record

•March 4: Requirements status update complete

•March 9: MOSS 4 Debrief

•March 11: Aura SORR Dry Run (date to be confirmed)

•March 23: Aura SORR formal presentation (date to be confirmed)

MOSS 4 Telecon Schedule - all telecons at 2:00 PM EST:

–Jan 20, Feb 3, Feb 17 (TRR), Mar 2 (cancelled), Mar 9 (Debrief)
MEETING HIGHLIGHTS:

Agenda
1. Aura MOSS Requirements Update 

Karen mentioned that the requirements database had been updated to include the secure ingest and distribution requirements. They are considered not Mission Critical and are allocated to MOSS 4. The database was also updated to have all MOSS 3 untested and failed requirements re-assigned to MOSS 4.

2. Aura Launch Date

Karen mentioned that the launch date is still up in the air but wanted to keep everyone apprised with what she knows; therefore she sent the email that she received to the group. Karen stated that we would continue to work toward our current MOSS 4 schedule. She will wait to hear the results from the meeting mid month before she makes any changes to the schedule. She did stressed that the MOSS 4 data delivery schedule of this Friday remains. TES replied that they will be ready and HIRDLS responded that they were having problems with the synthetic data but will try to make Friday’s deadline. If for some reason that HIRDLS can’t solve their data problem in time, they indicated that they would use MOSS 3 data.

3. Mission Test #2 

Science Debrief is scheduled for January 13, 2004 at 11:30am EST.  Karen sent out the dial-in information after the telecon, if teams wish to dial-in; but it is not required. Karen mentioned that she has received all the information she needs from all teams. 

EDOS reprocessed the MT#2 gap data and distributed it on Dec 22, 2003. Ron mentioned that they sent out PDS to GES DAAC and RBDs to EOC and HIRDLS NRTPs for event 5 only. Karen asked Ed McDonald if they had ran DPREP and Ed indicated that they had not but will do that tomorrow (1/7/04). Ron also confirmed that APID 1748 do not need to be sent to the GES DAAC for there were plenty in the archive and MLS indicated that it was not needed for production.

4. Updated status of MOSS 3 failed or untested requirements

Marghi mentioned that they are waiting on new ESDTS (being updated) and did not know if the software would be updated and received from the Dutch by MOSS 4. She indicated that OMI Netherlands has been working hard in getting it done. If OMI SIPS do not receive the update, they would not be able to do anything more than what was done in MOSS 3. The new executable is needed.

Audrey from MLS reported that in the pass few weeks, they have been working on debugging some code and the SAs are updating the systems with operating system updates and etc.  Audrey mentioned that she got a message from Latha regarding secure ingest testing and will be getting back to her. Dave mentioned that their facility move would not take place in time for MOSS 4. He stated that one additional week would allow them to move and be able to support MOSS 4 in the new facility. 

5. ASDC DAAC network status

Steve reported that it is still too early to tell if there are any improvements to the network. He mentioned that the AMASS configuration changes were made on December 22, 2003 and they are just now starting to ramp up with MISR reprocessing. He’s estimating the reprocessing will last about 12 weeks (1 month data per week for the year 2003). Steve mentioned that he received verbal confirmation that the timeout value had been changed to 6 hours. He also recommended that a new network test not be held until secure ingest and distribution are in place. For this test, MOSS 3 TES data will be used.

6. Secure ingest and distribution testing status

ASDC DAAC/TES SIPS – Steve mentioned that he is waiting for configuration changes to be made, but feels that the biggest concern is the purchasing of F-Secure software by the TES SIPS. Andy reported that he would check on the status today. Steve stated that he plans to test it in TS1 first before moving it to OPS. Andy asked if ASDC could also during that testing time test with the new operational machine. Steve concurred and Andy is to send him the details.

GES DAAC/HIRDLS, MLS, OMI SIPS – Ed reported that Latha has successfully tested in OPS mode secure ingest with OPDS and HIRDLS. Testing is currently going on with OMI SIPS in TS2. MLS will start after MLS informs the GES DAAC that they are ready to begin testing. No testing has started for secure distribution. HIRDLS and MLS will be the first to test out secure distribution.

7. Aura EGS9B test status

Susan reported that the first event occurred around 11:30 am local time today. Basically they are using the MOSS 3 data with emphasis on loading down the network. The test should last for the next 36 hours.

8. Additional discussions. Ron of EDOS wanted to know from EMOS if they could set up a secure transfer test with them. A brief discussion was held regarding whether or not secure transfer between EDOS and EMOS was a requirement. Action Item (AI): Dave Waters is to check if it’s a requirement first (i.e., in MSRD and talk with EMOS) before any testing is coordinated.

Jerry Cantril mentioned that CPT 6 is planned for this Saturday (1/10/04). EDOS is planning to support the test via Vexcel in real-time. Ed from the GES DAAC was asking for a timeline in such that he could alert the operations staff of when possibly data would be coming in over the weekend. Jerry mentioned that he did not know the times at this time.

Jerry also mentioned that SCIF #4 no earlier than date is January 28th. The science elements were asked to support this test in the same manner as MT #2. It currently planned for 72 hours, but may be scaled back and it wouldn’t have much science data. Karen confirmed with Jerry that GBAD data would be captured to match the science data.  At the next MOSS meeting (1/20/04), Jerry is to provide an update.

Ed McDonald informed everyone that the GES DAAC is the pathfinder for Synergy 4, which is expected to arrive at the DAAC on February 6th.

ACTION ITEMS: Documented in the Aura Action Item Tool at http://jupiter02.gsfc.nasa.gov/auratesting/ .  Please remember to enter your status in the tool.

Happy New Year!!!
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