MOSS 4 Debrief Minutes

April 19, 2004

ELEMENT ATTENDANCE:

ESDIS SSDO, SOO, and System Manager, FDS, EDOS, EMOS, ASDC DAAC, TES SIPS, GES DAAC, MLS SIPS, HIRDLS SIPS, OMI SIPS, Averstar

NEXT TELECON:  As-needed basis

DIAL-IN NUMBER:

USA Toll Free Number: 866-581-4760

USA Toll Number: +1-210-280-9695 (international)

PASSCODE: 574686
MEETING HIGHLIGHTS:

All debrief presentations can be obtained from the Aura Testing website: http://jupiter02.gsfc.nasa.gov/AuraTesting/ under MOSS 4 link. Only highlights, changes, or clarifications will be presented below.

SSDO:

Karen congratulated everyone for a fabulous job and all of their hard work in verifying their requirements. All mission critical and pre-launch requirements have been verified (100%). She mentioned that everything that we planned to do before launch, we did it. Karen mentioned that she will continue to track the post-launch requirements after launch. The remaining schedule items are listed below:

· SORR dry run – April 27th (telecon)

· SORR formal run – May 11th 

· Additional test support:

· SCIF5 and CPT7 (post-test) – delivery of the data will be coordinated with all teams

· EGS 9c (May 12-13) – the test will use MOSS 3 data and teams are expected to only ingest the data, not required to process it.

Karen mentioned that since MOSS 4 was the last formal test, future MOSS telecons will be held on an as-needed basis. She would keep the day and time open and when there’s need for a telecon, just let her know.

FDS:

Dave Rohrbaugh presented the FDS slides. He stated that no requirements were being validated for FDS during MOSS 4. All FDS requirements were verified during MOSS 3. They delivered all of their expected products.

EDOS:

Ron reported that EDOS verified their only MOSS 4 requirement (469). All other requirements were verified during previous MOSS testing. He mentioned that EDOS experienced three problems during the test: (1) Intermittent PDS/EDS delivery problems (documented as DR EDOS_A3548 from MOSS3) – being verified by Operations; (2) Portion of database table governing accounting delivery status was locked, preventing any new delivery status updates from being viewed.  Until Oracle upgrade (not before launch), solution is to disable the backup server from running Oracle processes. EDOS was asked what’s the impact of disabling the backup server. EDOS responded that there’s no severe impact, it would take a little longer to come up it goes down. (3) Event 36 originally contained fewer CADUs than expected, so it had to be run a second time. This resulted in the users seeing duplicate RBDs and EDSs for this event. For more detail refer to the EDOS presentation. Ron also mentioned that he looked into the missing HIRDLS EDS and their system indicated a successful transmission. Ed of the GES DAAC could not locate that granule in their archive. Ron mentioned that he would look at their event logs to make sure that the granule actually transferred.
EMOS:

Paul presented the slides via telecon. EMOS verified their one MOSS 4 requirement (468). No issues or problems were found during MOSS 4.

GES DAAC:

ED reported that GES DAAC passed all 81 MOSS 4 allocated requirements. No major issues or problems found. He noted a correction to the MLS Higher Level Products (2 of 2) slide. The MLS L3s noted as “None rc’vd from Formal” were received early in MOSS 4.

HIRDLS:

Vince presented the slides via telecon. He reported that HIRDLS cumulatively verified 55 requirements, including the secure ingest and distribution requirements. There were no failures. One file (HIR0SCIX) missing; EDOS is looking into it. Vince also reported that Oxford received 40 out of the 44 expected files. The .XFR files were received, but the corresponding data files were missing. EDOS will work Oxford to understand what happened.

MLS:
Audrey presented the slides via telecon. She reported that all requirements allocated to MOSS 4 passed; no failures; or untested requirements. MLS created and distributed L1, L2, and L3 products. Audrey also reported that on April 16th, the DAP was successfully ingested at the GES DAAC. This resulted in two additional requirements in the post-launch category to be verified. 

OMI SIPS:

Marghi presented the slides via telecon. She reported that all of their pre-launch requirements have been met. Twelve requirements were allocated to MOSS 4 and passed. No failures or issues. OMI is working with EMOS on the missing orbital events files (1 3-day and 1 8-week). The files have been delivered in the past. OMI realized that they did not deliver an OML1BOPF file to the GES DAAC and would have to check their software to ensure that the file get delivered when expected. The file had been delivered to the DAAC in a previous MOSS.

ASDC DAAC:

Sue presented the slides via telecon. ASDC DAAC verified all three MOSS 4 requirements, including the performance requirement.  However, their concerns regarding the performance of secure copy are documented on the Concerns/Issues slide. Andy of TES stated that the load seen during MOSS 4 is pretty close the max and also the products are what are expected. TES and ASDC concurs that the secure rate is still too slow and do not want the concern to be forgotten. All expected products were distributed to the TES SIPS and received at the TES SIPS.

TES SIPS: 
Andy presented the slides via telecon. TES verified their only two MOSS 4 requirements. No failures and the only issue remaining is that the transfer rate from ASDS to TES is below the ftp rates; current rates are functional. They received, created and distributed what were expected.

Averstar:

Scott reported that he ordered all that were planned for MOSS 4. 

ODPS held in separate telecon April 19th at 9:30am EST.
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