MOSS Minutes

January 20, 2004

ELEMENT ATTENDANCE:

ESDIS SSDO and SSO, MRTT, EDOS, EMOS, ASDC DAAC, OMI SIPS, Averstar, GES DAAC, HIRDLS SIPS

NEXT TELECONS: 

MOSS 4 schedule telecon: January 27, 2004 at 3pm EST
DIAL-IN NUMBER:

USA Toll Free Number: 888-395-8106

PASSCODE: 59537

Next regular telecon: February 3, 2004 at 2pm EST in Bldg 32 room S241

DIAL-IN NUMBER:

USA Toll Free Number: 888-395-8106

International dial-in 

USA Toll Number: +1-484-630-6975

PASSCODE: 92854

Current MOSS 4 (5 day test) Data Preparation Schedule:

•January 30: Write/verify tapes for EDOS local playback complete

•February 9-13: MOSS 4 dry run

•February 17: MOSS 4 TRR 

•February 23-27: Formal MOSS 4 run for the record

•March 4: Requirements status update complete

•March 9: MOSS 4 Debrief

•March 11: Aura SORR Dry Run (date to be confirmed)

•March 23: Aura SORR formal presentation (date to be confirmed)

MEETING HIGHLIGHTS:

Agenda
1. Status of MOSS 4 Data


- GBAD


- TES - missing APIDs


- HIRDLS - re-delivery of data?

Karen mentioned that she has requested new GBAD for MOSS 4 and is waiting to hear back from FOT; need time on the simulator. The simulator is heavily used for S/C testing. Bill informed Vince of HIRDLS that ESDIS has received his re-delivery of APID 1632 and it looks good. Bill confirmed with Vince that for the other APIDs 1616, 1630, and 1631, the plan was to use the MOSS 3 data.

2. Status of ASDC DAAC --> JPL (TES/MISR) network traffic - any issues?

Steve stated that he would prefer to wait until F-Secure is in place at the TES SIPS before another network test be ran with JPL. He also would like to test the host machine changes that TES SIPS wants to make at the same time. Steve requested to get definite dates from TES regarding when they feel that they would be ready for testing F-Secure, host name changes, etc., so that the ASDC DAAC can coordinate the testing. Action Item (AI): Karen to request the dates/schedule from TES SIPS. He mentioned that he felt that the AMASS configuration changes have improved the flows with MISR.

3. Status of Secure Ingest and Distribution testing


- ASDC DAAC/TES SIPS


- GES DAAC/ HIRDLS, MLS, OMI SIPS

Ed McDonald mentioned that on Friday (1/16/04) secure ingest with OMI SIPS in OPS mode was successful on the GES DAAC side but there was a permission problem on the OMI SIPS side in allowing the GES DAAC access to their machine. Elaine mentioned that GES DAAC would have to be added to the OMI group on that machine.  Ed stated that secure ingest is complete in OPS mode for SORCE, DAO, OMI SIPS, ODPS, and HIRDLS SIPS and is currently testing with MLS SIPS in TS2 mode. The GES DAAC is currently looking at the instructions for secure distribution; have a few questions for Landover. They plan to start with HIRDLS first, then followed by OMI SIPS, ODPS, and MLS SIPS.

4. Status of MLS SIPS/GES DAAC Engineering Testing

Ed mentioned that he had not heard anything from Audrey.

5. Status of EDOS-EMOS Secure Transfer

Dave Waters reported that there was a conflict in the documentation: MSRD and the EDOS-EGS ICD are not in synch and revisions to the ICD are required. Dave mentioned that the subject was brought up in Carolyn Dents meeting on Friday (Aura GST – 1/16/04) and Carolyn expressed the desire to move towards using secure transfer and Cindi Adams also stated that enough requirements were in place for the testing to proceed.  Clayton Sigman also stated in the meeting that the secure transfer was the appropriate goal of the data transfer. Dave will talk to Dan Linebarger and inform him of Carolyn and Cindi's decision and see if testing can be set up in the near future.

6. MOSS 4 Schedule Re-assessment

Karen asked everyone to keep to the MOSS 4 schedule for now. She needs to talk to management and seek approval before anything can be changed. Karen is scheduling a telecon for next Tuesday, January 27th at 3pm EST to discuss the MOSS 4 schedule. 

DIAL-IN NUMBER:

USA Toll Free Number: 888-395-8106; PASSCODE: 59537

7. Additional discussions

Karen asked how did the EGS 9b testing go? Ron replied that it went well from an EDOS perspective.

Vince Dean was wondering if he was testing ephemeris and attitude data in the right way due the gaps in the GBAD data. Karen mentioned that for MOSS 4 she was trying to get the GBAD data re-generated without any gaps.

For a future MOSS meeting, Karen mentioned that she would invite Taylor Hale to the meeting to talk about the some helpful web-based tools that Aura teams should be aware of such as the End-to-End Data Tracking System (EDTS – under development for Aura) and data re-order tool (not delivered for Aura yet). John Moses is to inform the teams with information on how to gain access to EDTS.

At the next regular MOSS meeting (2/3/04), support of SCIF 4 will be discussed.
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